ADAIR COUNTY
PROJECT DEVELOPMENT BOARD
OCTOBER 28, 2008
MINUTES

The Adair County Project Development Board met in regular session on Tuesday,
October 28, 2008 at 5:30 p.m. CST in the Construction Managers trailer at the building
site located at 201 Campbellsville Street, Columbia Kentucky. Judge/Executive Ann
Melton called the meeting to order and asked for roll call. Board Members present for
the meeting were Judge/Execuative Ann Mclton, Circuit Clerk Dennis Loy, Attorney
Marshall Loy, and AOC Representative Ronnie McCall. Ronnie filled in for Doug
Teague who was absent. Other board members not present for the meeting were Cireuit
Judge James Weddle and Magistrate Billy Coffey.

The tirst item on the agenda was approval of the minutes of the Septemaber 23, 2008
regular monthly mecting. Marshall Loy made the motion to approve the minutes as
presented to the board. Dennis Loy seconded the motion. The vote was unanimeus for
approval.

Approval of Bills was next on the agenda. The following bills were prescnted for
payment: '

DLZ, Kentucky $8,469.56 DLZ Payment

(rale Cowan $ 200.00 Secretary Payment
Branscum Construction $453,593.85 Branscum/Contractor pmt.
Pyles Concrete $30,970.00 Owner purchased material
Hinkel Block & Masonry $6,022.75 - Owner purchased material
Ken/API Supply $1,708.46 Owner purchased material
Tri State CFS $14.812.00 Owner purchased material
Trane $81,133.68 Owner purchased material
Eubanks Electric Supply $1,113.77 Owner purchased material

Marshall Loy made the motion to approve the bills for payment. Dennis Loy seconded
the motion. The vote was unanimous for approval.

Architect report was the next item on the agenda. Mr. Bing Ewing reported that color
boards had been brought down to the courthouse Circuit Clerk’s office for office staff to
look at. He passed out copies of the lighting submittals and also discussed the founiain
space. Dennis Loy will get with Tim Smith at LWC to see if he could attend a meeting in
the near future to discuss the fountain.

Construction Managers report was next on the agenda. Mr. Jeff Cook and Mr. Jim Rock
told the board that the concrete had been poured on the first and second floors, block
work was in progress, roof trusses were almost complete, and that the ductwork,
plumbing, and rough electric was all in progress. Things are looking good and running
close to schedule.

The next meeting date will be November 25, 2008 at 5:30 CST at the same location.
Meeting adjourned.

Respectfully Submitted
Gale Cowan
PDB Secretary



